—_ TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: ¥ P DESCRIPTIVE TITLE OF TASK.:
PRC 98-01, MOD. i\\_{/ Program Management
ESTIMATED LEVEL OF EFFORT: START DATE: 3/1/98 CPFF CEILING: *
8,975 hours COMPLETION DATE: 9/30/98 $620.463.00
SPECIAL REQUIREMENTS

This modification increases the level of effort from 4,159 hours by 4,816 hours to 8,975 hours.
The CPFF ceiling is increased from $357,390 by $263,073 to $620,463.

Note: The CPFF ceiling of $620,463 includes the funding which was authorized by PTO CO letter dated July 9, 98
in the amount of $112,500.

STATEMENT OF WORK

~ ~ference: PRC Task Management Plan, PRC-PM-TMP-98-01.01 dated September 2, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the totai authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

T

tractor Acknowledgement:  Date: U@D STATES QF AMERI/C? DATE SIGNED:
B .
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TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.:
PRC-98-02, Mod. 2 Patent Storage
Architecture Support
ESTIMATED LEVEL OF EFFORT: START DATE: 2/12/98 CPFF CEILING: *
5.099 hours COMPLETION DATE: 9/30/98 ‘ $457.924.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

™ "~rence: PRC Task Management Plan, PRC-PM-TMP-98-03.02 , PRC-PM-TMP-98-03.03, dated

21, 1998 and September 9, 1998.

This modification increases the LOE and Cost Ceiling based upon PRC's Task Management Plan. The LOE is
increased from 5,076 hours by 23 hours to 5,099 hours. The cost ceiling is increased from

$449.600 by $8,324 to $457,924.

Ttis Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

ctor Acknowledgement: Date:

UNITED STATES OF AMERICA

DATE SIGNED:

9/9/9¢

ylno . Var W




TASK ORDER
- ' Contract No. 50-PBPT-8-00005
"ASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-03, MOD. 2 System Engineering
Support
ESTIMATED LEVEL OF EFFORT: START DATE: 2/24/98 CPFF CEILING: *
3,466 hours** COMPLETION DATE: 9/30/98 $382.023.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

'unds in the amount of $32,000 are being provided to cover cost overrun.
1 he estimated level of effort is increased from 3,261 by 205 hours to 3,466 hours. The CPFF ceiling is
increased from $350,023 by $32,000 to $382,023. The cost overrun is $42,000 based upon PRC-PM-
TMP-98-04.01 dated August 21, 1998. The estimated cost for this task was $340,691 and 3,085 hours.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

Atractor Acknowledgement:  Date: UNITED STATES OF AMERICA DATE SIGNED:

i ™ i £ Von Lo 915 /%5



" TASK ORDER
Contract No. 50-PBPT-8-00005

_TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-04 Transition of PTOnet Support
Task
ESTIMATED LEVEL OF EFFORT: START DATE: 3/18/98 CPFF CEILING: *
4.044 hours COMPLETION DATE: 10/31/98 $231.671.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

‘erence: PRC-PM-TMP-98-05.02 dated August 13, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

ractor Acknowledgement:  Date: UNITED STATES OF AMERICA DATE SIGNED:

_ " Dulucs ) Var Loy 7/3)%¢




— TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.
PRC-98-05, MOD. 1 Assist Move of Public
Records
_STIMATED LEVEL OF EFFORT: START DATE: 3/3/98 CPFF CEILING: *
570 hours COMPLETION DATE: 4/17/98 $49.767.00 |
SPECIAL REQUIREMENTS

This modification reduces the scope of this task order. The CPFF ceiling is reduced from $99,767 by $50,000
to $49,767. The estimated level of effort is reduced from 1,142 hours by 572 hours to 570 hours.

STATEMENT OF WORK

Reference: PRC Task Management Plan, PRC-PM-TMP-98-02.01 dated April 15, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

ntractor Acknowledgement: ~ Date: UNITED STATES OF AMERIC DATE SIGNED:

" oo B om Ve 7/




TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-06 Enterprise Asset Management
System

ESTIMATED LEVEL OF EFFORT: START DATE: 3/6/98 CPFF CEILING: = .

4.394 hours COMPLETION DATE: 9/30/98 $338.738.00 A

t

SPECIAL REQUIREMENTS

STATEMENT OF WORK

“srence: PRC Task Management Plan, PRC-PM-TMP-98-08.01 dated June 22. 1998. and CO's letter
.-98-PRC-85) dated June 30, 1998.

This Task Order is issued in accordance with Articie C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia V. King
ractor Acknowledgement:  Date: STATES OF AMERICA - DATE SIGNED:
V. Kmg” 6/30/%
v



— TASK ORDER ‘(
Contract No. 50-PBPT-8-00005 5
TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-06, Mod.1 Enterprise Asset Management
System
ESTIMATED LEVEL OF EFFORT: START DATE: 3/6/98 CPFF CEILING: *

4,394 hours

COMPLETION DATE: 9/30/98

$341.660.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

* cost ceiling is increased from $338,758 by $2,902 to $341,660 per CO letter dated August 6, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

Sylvia V. King

NAME OF CONTRACTING OFFICER:

ractor Acknowledgement: Date:

UNITED STATES OF AMERICA
M Ve A/mfr

DATE SIGNED:

$/6/%



TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.
PRC-98-06, Mod.2 Enterprise Asset Management
System .
ESTIMATED LEVEL OF EFFORT: START DATE: 3/6/98 CPFF CEILING: =

4,394 hours

COMPLETION DATE: 12/31/98

$541.660.00

SPECIAL REQUIREMENTS

|
¢
i
)
i
|

STATEMENT OF WORK

The Completion date is changed from 9/30/98 to 12/31/98.
nove all "Action Writer" related work from this task.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

tractor Acknowledgement: Date:

UNITED STATES OF AMERICA

DATE SIGNED:

94/ 9

Bv: J 3‘[’”"" D. Vam Méj;/éb



TASK ORDER
Contract No. 50-PBPT-8-00005
'ASK ORDER NUMBER! DESCRIPTIVE TITLE OF TASK: ;
PRC-98-06, Mod.3 Enterprise Asset Management

System |
ESTIMATED LEVEL OF EFFORT: START DATE: 3/6/98 CPFF CEILING: = |
|
4.394 hours COMPLETION DATE: 12/31/98 $341.660.00 :
. |
SPECIAL REQUIREMENTS |

STATEMENT OF WORK

_nis modification incorporates revised change pages to TMP(PRC-PM-TMP-98-08.03) dated Sept. 14, 1998

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

Contractor Acknowledgement:  Date: UNITED aTA:I'ES OF AMERICA DATE SIGNED:

“lina 9\ sl 0 [3,)o%




TASK ORDER

- Contract No. 50-PBPT-8-00005
.SK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.:
PRC-98-06, Mod.4 Enterprise Asset Management
System

ESTIMATED LEVEL OF EFFORT: START DATE: 3/6/98 CPFF CEILING: *

4,693 hours COMPLETION DATE: 12/31/98 $367.210.00

SPECIAL REQUIREMENTS
STATEMENT OF WORK

s modification incorporates revised change pages to TMP(PRC-PM-TMP-98-08.04) dated October 5, 1998.
. nis modification increases the level of effort from 4,394 hours by 299 hours to 4,693 hours. The CPFF ceiling

is increased from $341,660 by $25,550 to $367, 210.

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount

or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

Date: UNITED STATES OE AMERICA | DATE SIGNED:

~vntractor Acknowledgement:

Y Nlpeo D Vi dste. | i1/ %
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TASK ORDER '
' Contract No. 50-PBPT-8-00005
{ASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-06, Mod.5 Enterprise Asset Management
System
ESTIMATED LEVEL OF EFFORT: START DATE: 3/6/98 CPFF CEILING: *
4,693 hours COMPLETION DATE: 2/28/99 $367.210.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

\is modification extends the completion date from December 31, 1998 to February 28, 1999.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

wontractor Acknowledgement: ~ Date: UNITED STATES OF AMERICA DATE SIGN7D:

o) Jny 2. )m%/ /3/53.
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